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Minutes for the January 4, 2012, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building 1268C Room 2316. 

Meeting Notes 

There were no comments or questions on the minutes from the last meeting.   

Announcements 

None 

 

FM5 Status   
Svalbard line cut again.  Using backup line for now. 

 

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Instrument 879 – Delta delivery for 1.0P2 to correct problem with processing January 1, 2012.  

This SCCR was already approved by Jonathan Gleason. 

 

Systems 

Downtime will be done by January 17.  Will have to determine how to make data available 

during downtime. 

 

Today is the last day of running FLASH on warlock.  December 31
st
 was the last day for TRMM 

DPrep on warlock.  Still need to convert to work on AMI-P. 

 

Sunny had a question about mismatched files.  Will be discussed at a follow-up meeting. 

   

Status of Open SCCRs  

879 – Released to ASDC yesterday. 

801 – Input data available now so testing has resumed.  Testing should take another 2-3 weeks. 

804 – Testing should take another 2-3 weeks.  

763 – Raja will deliver updated code to CM in the next few days. 

809 – Still working on mask.  Haven’t found cause of polar transition line.  Once this problem is 

resolved the code will be redelivered. 

875 – Compilation problem resolved.  Installed on SCF2.  Will be installed on magneto this 

afternoon.  Victor has an update related to aerosol mismatch issue to deliver to Nelson. 

876 – Experimenting with XML RPC and LDAP server.  

814 – Delivery two weeks after Clouds. 

867 – April 27 new delivery date.  Investigating why 2.4P1 crashes on x86.  Incorporating 

standard exit codes into code. 

877 – Might deliver in April. 
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878 – July 2012 delivery.  

865 – No longer needed.  Will disapprove after Jonathan discusses it with Kory.  

870 – On hold in CM until Edition3 Terra SSF processing is finished.  Jonathan to discuss it with 

Norman. 

 

Additions to the Posted Reports  

 

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

   

Perl_Lib 

Investigating why sendmail doesn’t work on AMI.  SMTP works so we’ll use this in the future. 

 

CERES Processing System 

No updates to status report. 

 

Instrument 

Delta delivery (SCCR 879) delivered and released yesterday.  Vertley is testing it now.  This 

delivery fixed the PCF generator for CER1.0P2 where it was looking for 12/31/11 in the 

2012 directory. 

 

ERBE-like 

No updates to status report. 

 

Clouds 

No updates to status report. 

  

Convolution 

Standing PRs for Terra Edition1 CV need to be updated with new IES CC on AMI-P.  ASDC has 

already made the change to allow production to continue, but need updated PR. 

    

Inversion 

No updates to status report. 

 

SARB 

Continuing to run SYNI Lite data on SCF. 

  

TISA Gridding & GGEO 

Supporting Dave Doelling’s GERB studies. 

 

TISA Averaging 

Finished processing data for Tom.  Waiting for Dave to check. 
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Production Processing Database/Automation 

Moving toward user testing.  Lisa will rework schedule for new deployment date. 

     

CERES Websites 

Met with Roger to determine how to move forward.  Ed will give a prioritized list of Websites to 

Jonathan to review. 

  

FM5 

VIIRS back in night ops, stow day.  CERES was moved to stow during lunar look mod and will 

go back to crosstrack.  Data from November 28 – December 2 arrived today. 

 

Other Issues 

IDL license issue – need to figure out how to ensure license is available when code is running in 

production. 

 

    

Meeting ended at 2:02 p. m. 


